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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VARI OUS SRD ENG NEERI NG I NC. VWANG, SIMON YEH- FU $1,036,791 10/06/05 100%
07- 231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $1,088,995 10/21/05 99%
MODI FY STORM WATER FI LTERI NG SYSTEM STREET $234, 968 09/ 21/ 06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015
(213) 620-2039
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY IN LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $259,869 02/02/06 51%
07- 4K6804 AT LOS ALAM TGS Cl RCLE 2899 AGOURA ROAD, SUITE 171 14620 CARMVENI TA ROAD $221, 259 02/ 16/ 06 85%
REPLACE LI GHTI NG VEST LAKE VI LLAGE, CA $0 10/30/06 0
91361 (562) 926- 2537
HB1 WPCP
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY IN LONG BEACH | NSPECTI ON ENG NEERI NG CONSTR WANG, PAUL $170, 000 06/08/06 0%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD., STE. 516 14620 CARMVENI TA ROAD $0 06/ 26/ 06 0%
I NSTALL SMART PEDESTRI AN CROSSWALK $0 11/29/06 °
COSTA MESA, CA 92626 (562) 926- 2537
HB1 WPCP
07-LA-1-6.8/9.2 I'N LOS ANGELES COUNTY IN LONG BEACH ALL AMERI CAN ASPHALT FAYAD, HASSAN $859, 833 05/ 24/ 06 30%
07-1Y5604 AND LOS ANGELES FROM MAGNOLI A AVENUE P O BOX 2229 17912 CRUSADER AVE. , $776,344 06/ 13/ 06 870
TO ALAMEDA STREET STE. 101 $441,328 12/11/06 0
RESURFACE ASPHALT CONCRETE CORONA CA 92878
(951) 736- 7600 (562) 860-3085
HML WPCP
07-LA-1-7.1/30.7 N LOS ANGELES COUNTY IN AND NEAR D WPOAELL CONSTRUCTION ITNC  AZI Z, FUAD $2,396,676 07/28/05 95%
07- 1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $1,931,014 08/18/05 80%
ACST- P001- (510) E VARI OUS LOCATI ONS SUl TE 101 $42,860 10/ 24/ 06 °
PO- 01 5-(0E) UPGRADE BRI DGE RAI'LS FONTANA CA 923341406 CERRI TOS, CA 90703
-0 (909) 356- 8880 (562) 860-3085
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY IN LOS ANGELES KLM CONSTRUCTION, I NC. FAYAD, HASSAN $715,353 11/16/05 0%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. $19,016 11/28/ 05 3%
ACST- S001- (522) E UPGRADE BRI DGE RAI LS SUl TE 101 $0 02/ 20/ 07 0
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TCS, CA 90703
--0) (562) 860-3085 SUSPENDED

HA21 WPCP
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07-LA-1-14.8/14.8 I'N LOS ANGELES COUNTY I N TORRANCE AT OAK ENG NEERI NG | NC. WANG, PAUL $146, 050 08/24/06 0%
07-4L3004 ROLLI NG HI LLS WAY 1305 W SECOND ST. 14620 CARMENI TA ROAD $0 09/11/06 0%
SI GNAL AND LI GHTI NG $0 0
POMONA, CA 91766 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $10, 063,102 05/04/05 65%
07-1660W4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $3,643,885 05/17/05 36%
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $70,177 09/29/08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 015,599 06/ 22/ 06 0%
07- 214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $0 07/05/06 0%
ROUTE 2 AND 210 SEPARATI ON TO SAN $0 05/09/07 0
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-5-2.0/0 I'N LOS ANGELES COUNTY AT VARI OQUS TERNO | NC NGUYEN, LUKE $691, 381 10/13/05 100%
07-214604 LOCATI ONS 15701 HERON AVENUE 14620 CARMENI TA ROAD $732,623 10/ 26/ 05 100%
ACl M X037- (130) E REPLACE LOOP DETECTOR NORWALK, CA. 90650 $0 08/29/06 °
NHPO- 60 1- ( 8E) LA M RADA, CA 90638 (562) 926- 2537 09/ 01/ 06
--0) COMPLETED
HB4N WPCP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VARI OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517, 780 04/07/06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $0 04/21/06 -
REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $0 05/08/08 0
PERRI' S, CA 92570
(323) 981-1795
HA25 WPCP
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $791,492 02/ 06/ 06 98%
07-232604 AND MONTEREY PARK AT VARI QUS P. 0. BOX 2229 2550 CORPORATE PLACE, $714,334 02/ 21/ 06 91%
ACl M X037- (131) E LOCATI ONS SUl TE G 107 $513, 670 03/15/07 0

NHPO- 60 1- ( 9E)

--()

HA28 WPCP

ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878

(323) 981-1795
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07-LA-5-16.9/28.7
07- 193104

ACI M 005 - (064) E
--()

I'N LOS ANGELES COUNTY I N LOS F C 1 CONSTRUCTORS | NC
ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE
VARI QUS LOCATI ONS

REHABI LI TATE PAVENVENT VI STA, CA 92081-8831

RESLER, CAESAR
2090 FERN LANE

(818) 637- 2506

$44, 300, 418 10/ 24/ 05
$11, 002,177 11/ 05/ 05
$1, 677,658 10/ 31/10

21%
25%

HA22 WPCP

07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY IN GLENDALE ANDP&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $361,310 06/19/06 36%

07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOAN & COUNTRY RD 4TH FL 2090 FERN LN $14, 717 07/ 06/ 06 4%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $6, 690 12/07/09 0
OF ALAMEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON

HB311 WPCP

07-LA-5-39.4/45.6 N LOS ANGELES COUNTY I'N LOS ANGELES CHUMD CONSTRUCTI ON, TNC. YOUNG, FRED $35, 371,458 04/12/05 54%

07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $21, 113,963 04/27/05 50%

ACNH- 005 - (051) N 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $1, 214,582 12/19/08 °

00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342

--0) W DEN FREEVWAY AND STRUCTURES (818) 364-2760

HBS SWPPP

07-LA-5-42.6/88.6 I'N NORTHERN LA COUNTY BETVEEN THE ALLI ED PAVI NG COVPANY SHARI FI, KAM $985, 000 04/25/06 81%

07- 1X3804 CI TIES OF VALENCI A AND FRAZI ER PARK 1234 N. BLUE GUM ST. 25061 W AVENUE $968, 243 05/ 09/ 06 98%
ON LA-5 TO REMOVE FAI LED PCC PAVENENT STANFORD #70 $172,040 10/27/06 0
SLABS DI R S EMERGENCY ANAHEI M CA 92806
REMOVE FAI LED PCC SLAB W TH ASHPALT (661) 257-0273

HA- 22 PAVEMI

07-LA-5-65.4/65.9 N LOS ANGELES COUNTY NEAR CASTAIC  YEAGER SKANSKA T NC MOGHADDAS,  SEYED $19, 479, 344 02/01/06 60%

07- 4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $11, 253,439 02/ 09/ 06

ACl M 4110- (004) E
--0)

NORTHBOUND AND SOUTHBOUND  SEPARATI ON
TO 0.1 KM SOUTH OF TEMPLI N
SLOPE RECONSTRUCTI ON

RI VERSI DE CA 925092405
(951) 684- 5360

#70

(661) 257-0273

$2,499,588 03/31/07

58%

HA23 SWPPP
07-LA-5-82.0/85
07-1X5004

01130

LA-5 FROM PM 82.0 TO PM 85.0 WTHI N SUNPEAK CONSTRUCTI ON, | NC.
1401 QUAIL STREET, SU TE 105

THE TOMN OF GORVAN | N NORTHERN LOS
ANGELES COUNTY DIR S EMERGENCY F. A
CONTRACT

REPAI R FI RE DAVAGE

NEWPCORT BEACH, CA 92660

ARDABI LI, MAHMUD
25061 W AVENUE
STANFORD, STE 70

(661) 257-0273

$385, 000 08/16/06
$0 08/17/06
$0 10/ 06/ 06

0%
0%
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07-LA-5-85.6/86.5 I N LOS ANGELES COUNTY AT GORVAN FROMALLI ED PAVI NG COVPANY ARDABI LI, MAHMUD $294,998 06/ 22/ 06 88%
07-1P1504 0.6 KM VWEST TO 0.6 KM EAST OF GORVMAN 1234 NORTH BLUE GUM STREET 25061 W AVENUE $277,077 07/18/06 92%
BOULEVARD UNDERCRGOSSI NG STANFORD, STE 70 $27,786 09/ 29/ 06 0
COLD PLANE ASPHALT CONCRETE ANAHEI M CA 928062411
(714)632-7484 (661) 257-0274
HA22 WPCP
07-LA-5-/61 REPAI R FI RE DAMAGE ON LA-5, NO OF ALCORN FENCE COVPANY SHARI FI , KAM $500, 000 07/10/06 100%
07- 1X4404 CASTAI CFI RE DESTROYED 500 LI NEAR FEET P. Q. BOX 1249 25061 W AVENUE $48,121 07/ 10/ 06 10%
OF BARB W\RE AND FENCE PGSTS. DI R STAFORD, STE. 70 $8, 052 10/ 06/ 06 0
ORDER, EMERGENCY FA CO SUN VALLEY, CA 91353-1449
FI X DAMAGE LA 5 FROM PM 60.0 TO PM (661) 257-0273 OVER RUN
201. 130 61.0
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI, SHAHRI AR $9, 441,984 10/ 13/ 05 59%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. 0. BOX 2229 1200 S. SEPULVEDA $2, 145,855 10/ 27/ 05 220
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $262, 002 03/28/07 °
--0) 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090,742 08/30/05 47%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. WOODRUFF $929, 670 09/14/05 85%
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $13, 413 06/ 30/ 07 °
--() ORANCE, CA. 92868 DOWNEY, CA. 90241
(562) 401-3333
HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELESOLI VAS VALDEZ | NC CASTI LLO, ELOY $1,998,794 11/30/05 98%
07-242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1, 835,208 12/13/05 929
UNDERCROSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $27,789 09/ 25/ 06 0
AVENUE UNDERCROSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON $5, 688,912 05/25/05 92%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 $5, 509, 508 06/ 09/ 05 95%
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT LOS ANGELES, CA 90015 $0 09/11/06 0
NHP1- 10 0- (9E) FONTANA CA 92334 (213) 620-2039
--0) (909) 350- 3535

HA21 WPCP
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07- LA-10-14.8/48. 3 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 1%
07-205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $457,244 10/ 28/ 05 53%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $45, 845 09/ 04/ 07 0
01-0 17-(5E) IRVINE, CA  92614-5706 | RW NDALE, CA. 91706
--() (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-23.4/26.4 I'N LOS ANGELES COUNTY I N ALHAMBRA, PETERSON CHASE GENERAL KAROUT, REDA $451, 416 03/01/06 100%
07-1Y8904 MONTEREY PARK, ROSEMEAD AND SAN 1792 KAl SER AVENUE 12901 RAMONA BLVD STE $460, 172 03/10/06 100%
GABRI EL AT VARI QUS LOCATI ON H $0 08/07/06 0
REPLACE CONCRETE PAVEMENT SLABS I RVINE CA 926145706 08/ 29/ 06
(949) 252- 0441 (626) 338-3430 COVPLETED
HVLA WPCP
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,211,588 10/02/02 96%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2, 089,028 10/16/02 94%
ACI M X037- (102) E HI GHMAY PLANTI NG UNIT H $1,753 11/30/06 0
--0) W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338-3430
HB32 SWPPP
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRIClI A $272,034 08/22/05 100%
07-0N9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENOAK ST 821 BREA CANYON ROAD, $258,998 09/08/05 100%
ACI M 010 -(780)E UNDERCRGCSSI NG TO CAMERON AVENUE SUl TE 6 $0 08/23/06 0
01-0 17-(OE) UNDERCROSSI NG SUN VALLEY, CA 91352 WALNUT, CA 91789 08/ 22/ 06
--0) | NSTALL METAL BEAM GUARD RAI L (909) 594-9311 COVPLETED
HB1 WPCP
07-LA-10-/.6 E/B LA-10 AT 101/ 10WEAST TO PM 0.65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVI N $2, 306,000 10/04/05 100%
07- 250804 EASTSOF DOWNTOMN L. A. TO | NSTALL 2200 WMORE WAY $1, 313,063 10/ 19/05 o
SOLDI ER PI LE RETAI NING WALL W TI EBACK LOS ANGELES, CA 90015 $61,187 02/18/07 >/
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ EROSI ON
07-LA-10-/.1 I'N LOS ANGELES COUNTY I N LOS ANGELES P. K. CONSTRUCTI ON PATEL, PRAVI N $156, 000 02/14/06 100%
07-4K4304 AT ROUTE 10 AND 101 SEPARATI ON 2126 N. FAI R QAKS 1615 SOUTH WALL $146, 405 03/03/06 849
SLOPE PAVI NG STREET $11,325 09/ 29/ 06 °
ALTADENA, CA 91001
(213) 620- 2039 OVER RUN

HA42 WPCP
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07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI'N $2,193,403 03/16/04 100%
07- 4E2404 CLARI TA AT Tl CK CANYON WASH BRI DGE P O BOX 2150 25061 W AVENUE $1, 651,563 03/29/04 779
ACNH- PO14- (060) E SCOUR M Tl GATI ON CHECK DAM STANFORD, STE 70 $112,428 10/ 16/ 06 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148
HA21 SWPPP
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,543,798 01/10/06 31%
07- 194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $4, 318,564 01/ 24/ 06 55%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $989, 428 01/11/08 0
--0) I RVI NE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R&L BROSAMER, | NC. CARRANZA, ALVARO $30,579,196 02/18/05 99%
07- 125204 PALMDALE FROM 0.4 KM SQUTH OF 1777 QAKLAND BLVD., STE 300 45120 13TH ST W $30, 191, 673 03/09/05 97%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCRGOSSI NG TO SYLMAR, CA 91306 $454, 453 09/ 22/ 06 °
--0) AVENUE P8 UNDERCROSSI NG WALNUT CREEK, CA 94596 (818) 364-2760
W DEN EXI STI NG HI GHWAY AND BRI DCGES
HB5 SWPPP
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO  SAYKALI, ZARIF $2,796,987 07/21/06 0%
07- 184904 MALI BU AND VESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA $0 08/07/06 0%
ROUTE 1 TO VENTURA COUNTY LI NE BLVD. SUI TE 200 $0 02/ 16/07 °
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801
(310) 649-1821
HA22 WPCP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY | N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 0%
07- 0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $0 06/ 02/ 06 -
TO TOPANGA SCHOOL ROAD STE 101 $0 11/01/06 °
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364-2760
HB4N WPCP
07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $650, 000 10/ 04/05 100%
07-4L5904 AT PM7. 0 KELLY GULCH JUST EAST/CITY 505 THOUSAND OAKS BLVD. 5160 HASKELL AVENUE $590, 292 10/ 24/ 05 91%
OF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $0 06/20/06 0
DUE TO STORMS DIR S THOUSAND QAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED SI DESLOPE AND OVER RUN

HA23 REI NFORCE
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07-LA-27-19.9/20

I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC

PATEL, JAGDI SH

$332, 128

05/ 22/ 06

20%

07-4J0704 AT | NDI AN DRI VE 133 N PI XLEY STREET 5160 HASKELL AVENUE $174,550 05/ 30/ 06 519
ROADVWAY W DENI NG $0 08/18/06 0
ORANGE CA 92868 (818) 788-3303 09/ 25/ 06
(714) 538- 5156
HB4N WPCP
07-LA-27-710. 6 AT TOPANGA CANYON BLVD, LOS ANGELES  BURNS- PACI FI C CONSTRUCTI ON,  AZI MA, HASSAN $1, 200,000 01/10/05  100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVD. , 2550 CORPORATE PLACE, $864, 712 01/ 10/ 05 2004
CONTRACT, LA027 SUl TE G 107 $0 10/ 30/ 06 0
ROCK AND DEBRI' S REMOVAL THOUSAND OAKS, CA 91360 MONTEREY PARK, CA 91754
(323) 981-1795 OVER RUN
HA23
07-LA-27-711.1 N LOS ANGELES COUNTY TN AND NEAR LOSALL AVERI CAN ASPHALT RAM N, SI XTO $4,673, 004 00/ 22/ 05 63%
07-2074U4 ANGELES FROM ROUTE 1 TO MULHOLLAND  POST OFFI CE BOX 2229 9100 S. SEPULVEDA $1, 470, 686 10/ 11/ 05 319%
ACST- S027- (004) E DRI VE BLVD., SU TE 200 $980, 590 03/ 30/ 07 0
S0-27 0- (4EA)C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND OAKS, CA 91320
S027- 005-() (310) 649-1821

HA22 HB1 WPCP
07-LA-39-22.5/0

I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COMPANY  KAROUT, REDA $539, 759 12/30/05 100%

07- 4G7004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $519, 649 01/ 12/ 06 98%
PEJSA CANYON BRI DGE STE H $25,323  03/12/07 °
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430
HA22 SWPPP
07-LA-47-.8/2 N LOS ANGELES COUNTY N LOS ANGELES CHRI STI E CONSTRUCTI ON [ NC SOHEILI, A $1, 029,840 03/16/06 0%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $0 04/ 04/ 06 0%
REALI GN TRAVELER RAI L AVE., SUITE 103 $0 02/ 05/ 07 °
RI CHVOND, CA 94804
(310) 609- 0264
HVB SWPPP
07-LA-47-2.172. 1 N LOS ANGELES COUNTY [N LOS ANGELES CHRI STI E CONSTRUCTCORS [ NC AZI Z, FUAD $62,000 05/22/06 0%
07-1Y9604 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 17912 CRUSADER AVE. $0 06/07/06 0%
REPLACE SEI SM C DAMPERS SUl TE 101 $0 10/ 30/ 06 0

RI CHVOND CA 94804
(510) 215- 4820 (562) 860-3085

H\VB WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C CO. ALONZO, BERNARD $2,865,932 11/30/05 48%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O BOX 231430 14620 CARMENI TA ROAD $1, 655,143 12/ 16/ 05 58%
ACNH- P047- (007) E 0.3 KM EAST OF END COF VI NCENT THOVAS NORWALK, CA 90650 $347,559 04/09/07 0
--() BRI DGE AND AT THE LA SACRAMENTO, CA 95823-0409 (562) 926-2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4N WPCP
07-LA-47-1.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VST LANDSCAPE | NC $1, 755,903 09/01/06 0%
07-179904 AT VARI QUS LOCATI ONS P O BOX 6270 $0 09/18/06 0%
PLANTI NG AND | RRI GATI ON $0 °
BUENA PARK CA 90622
(714) 523-9200
HA25 SWPPP
07-LA-60-.5/.7 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVI N $601, 731 04/21/06 76%
07-2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $332,559 05/08/06 550
BRI DGE REHABI LI TATI ON STREET $224,591 10/ 27/ 06 0
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HWVB WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VARI OQUS AVERI CAN CI VI L CONSTRUCTORS PUNJABI, RAJ $10, 209,072 06/03/05 7%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $9, 809, 328 06/17/05 93%
ACNH- P060- (125) E GRIND CONCRETE PAVEMENT AVENUE $195,552 01/ 10/ 07 °
--0) BENI CI A, CA 94510 DOMWNEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3, 154,500 08/02/05 65%
07- 244604 CI TY OF | NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUITE 716 11229 S. WOODRUFF $2,797,903 08/18/05 e
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $16, 254 02/ 01/ 07 0
--() KM WEST OF CGRAND AVENU RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401- 3333 SUSPENDED
HA22 WPCP
07- LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $55, 430, 329 04/08/03 93%
07-1257U4 AND THE CITY OF | NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $50, 551, 974 04/ 23/ 03 90%
ACST- X037- (114) E LOCATI ONS SUl TE #6 $949, 932 12/ 30/ 06 0
X0-37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
--() (909) 594-9311

HB5 SWPPP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICI A $12,816,576 02/10/06 72%
07-201704 THE POMONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON RQAD, $1, 665, 684 02/ 22/ 06 13%
CONSTRUCT NEW MAI NTENANCE STATI ON SUl TE 6 $376,909 07/30/07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,802,658 08/12/05 78%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P. O BOX 1406 11229 S. WOODRUFF $1, 713,116 08/ 25/05 61%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $86, 820 05/ 01/ 07 0
--(0) GROSS SCOLI D WASTE REMOVAL  DEVI CES FONTANA, CA 92334- 1406 DOMWNEY, CA 90241
(562) 401-3333
HA42 SWPPP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D. W POWELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3,032,302 02/16/05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2, 995,427 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $1,500 07/01/07 °
UNDERCRGOSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUJI LLO, G LBERT $11,588,281 02/16/05 98%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $9, 504, 442 03/03/05 820
W DEN EXI STI NG FREEVWAY BLVD., SU TE 200 $467,807 12/28/07 °
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635-9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $71, 268,603 11/03/05 1%
07-182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $16, 792,000 11/21/05 249
ACNH- 091 -(123)E LOCATI ONS AVE. $2,535,596 03/08/08 0
--() REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOWNEY, CA 90241
(562) 401-3333
HA22 SWPPP
07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COMPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06 69%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R QAKS 11229 S. WOODRUFF $8, 688 04/18/06 204
COLLEGE OVERHEAD AVENUE $6, 813 12/29/09 0
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001

(626) 794- 0800
HA21 WPCP
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Location Awarded
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07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2, 333,477 09/ 27/ 02 0%
ACNH- P091- (111) E H GHVWAY PLANTI NG AND | RRI GATI ON DOMNEY, CA 90241-5521 $5,040 09/22/06 0
| MBO-5 28-(5E) BUENA PARK, CA 90620-1759 (562) 401-3333
--() PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,229,388 01/05/06 14%
07- 180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $1, 198,604 01/23/06 549
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $427,970 12/30/ 09 0
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14,229,878 08/20/04 94%
07-1199U4 FROM 0.1 KM WEST OF CENTER STREET P. O BOX 429 1615 SOUTH WALL $10, 393,971 09/07/04 720
UNDERCROSSI NG TO ALAMEDA STREET STREET $706, 573 09/ 20/ 06 0
OVERCRGOSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEVWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $3, 116,636 09/01/06 0%
07-232304 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $0 09/12/06 0%
ROADSI DE MAI NTENANCE STE. C- 107 $0 01/30/08 0
IRVINE, CA 92614-5706
(323) 981-1795
HA28 SWPPP

07-LA-101-1.8/27.4

07-2324C4

ACNH QLO1- (101) E

--0)
HA25

07-436904

HA22

WPCP
07-LA-101-3.9/4.1

WPCP

I'N LOS ANGELES COUNTY I N LOS ANGELES
AND BURBANK AT VARI QUS LOCATI ONS
REMOVE AND REPLACE DI SEASED TREES

I'N LOS ANGELES COUNTY I N LOS ANGELES
AT VIRG L AVENUE UNDERCROSSI NG
RECONSTRUCT DEPRESSED PAVEMENT

ACCU CONSTRUCTI ON
23135 BETTY ROAD

PERRI' S, CA 92570

PETERSON CHASE GENERAL
1792 KAl SER AVENUE

I RVINE, CA 92614-5706

[ ZADPANAH, MOE
2550 CORPORATE PLACE,
SUl TE C 107

MONTEREY PARK, CA 91754
(323) 981-1795

AZI MA, HASSAN

2550 CORPORATE PLACE,
STE. C- 107

(323) 981-1795

$1, 285,528 08/02/05
$1, 123,258 08/18/05
$132,661 06/ 30/ 07
$240, 747 06/ 13/ 06
$189, 027 06/ 21/ 06

$0 11/30/06

50%
87%

38%
7%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $4,110,802 06/03/05 66%
07- 244804 FROM CAHUENGA BOULEVARD P.O BOX 1489 2550 CORPORATE PLACE, $3, 131,684 06/ 14/ 05 76%
ACNH- QL01- (095) E UNDERCROSSI NG TO TUJUNGA AVENUE SU TE C 107 $246, 448 01/ 30/ 07 0
--() UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754

RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/31/05 34%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $3,089,264 11/15/05 61%
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $370,862 01/24/08 0
--() IRVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 86%
07- 0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1,057,098 05/17/03 949%
ACNH P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCRCSSI NG ENCI NO CA 91436 $4,500 03/30/07 0
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON'  BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTIES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 582,399 11/14/05 40%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAI R AVE. , $2,504, 644 11/29/05 24%
ACNH- 000C- (276) E I NSTALL COMMUNI CATI ON SYSTEM SUI TE 101 $553, 833 09/ 20/ 06 0
--0) TURLOCK CA 95381 SYLMAR, CA. 91342

(209) 634- 4981 (818) 364-2760

HB4N WPCP
07-LA-101-33.7/33.7 I'N LOS ANGELES COUNTY | N AGOURA HI LLS HI GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $482,977 06/ 12/ 06 0%
07- 4K3804 AT PALO COVADO CANYON ROAD 133 N PI XLEY STREET 5160 HASKELL AVENUE $0 06/ 26/ 06 0%

OVERCRGSSI NG $0 08/30/06 °

REPLACE G RDER AND OVERHEAD SI GN ORANGE CA 92868 (818) 788-3304

(714)538-5156

HVB WPCP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I'N LOS ANGELES R J. NOBLE COVPANY PUNJABI, RAJ $321, 702 06/ 06/ 06 0%
07-2Y3804 AND LONG BEACH AT VARI OQUS LOCATIONS P.O. BOX 620 11229 SOUTH WOODRUFF $0 06/15/06

RESURFACE ASPHALT CONCRETE AVENUE $0 0%

ORANGE, CA 92856
(562) 572-6230
HVLA WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COVPANY AZlI Z, FUAD $427,767 05/25/05 100%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P. 0. BOX 620 17912 CRUSADER, SU TE $440, 705 06/ 02/ 05 100%
ROUTE 47 TO ROUTE 1 AND 103 101 $0 08/18/06 0
SEPARATI ON ORANGE, CA 92856 CERRI TOS, CA 90703 08/ 21/ 06
COLD PLANE (562) 860- 3085 COVPLETED
HMLA WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 0%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $0 06/12/06 0%
PARAMOUNT, SOUTH GATE, DOWNEY AND $0 06/28/07 0
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333
REPLACE STRI PI NG AND MARKI NG
HW4 WPCP
07-LA-105-/0 I'N LOS ANGELES COUNTY AT VAR OQUS JFL ELECTRI C I NC. NGUYEN, L $595, 300 02/14/06 100%
07- 214804 LOCATI ONS ON ROUTES 105, 110, 405, 710 8257 COMPTON AVE. 14620 CARMENI TA RD. $622,363 02/24/06 0,
ELECTRI C LOOP DETECTOR REPLACEMENT $0 09/ 05/ 06 0
LOS ANGELES, CA 9001-3915 (562) 926- 2537 09/ 08/ 06
COVPLETED
HB4N WPCP
07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $422, 955 06/ 06/ 06 10%
07-4J9904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $130, 789 06/ 15/ 06 31%
190TH STREET $130, 789 12/08/ 06 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP
07-LA-110-8.9/8.9 I'N LOS ANGELES COUNTY | N CARSON AT PETERSON CHASE SCHEI LI, ANDY $575,433 05/ 26/ 06 85%
07- 251404 ROUTE 110 AND 405 SEPARATI ON 1792 KAI SER AVENUE 18730 S. W LM NGTON $521,798 06/ 07/ 06 89
REPLACE APPROACH AND ROADWAY SLABS AVE., STE. 103 $518, 048 10/ 04/ 06 °
I RVINE, CA 92614-5706
(310) 609- 0264
HA22 WPCP
07-LA-110-11.1/13 I'N LOS ANGELES COUNTY I N LOS ALL AMERI CAN ASPHALT GALLARDO, SAM $855,995 05/08/06 84%
07-2Y3604 ANGELES, TORRANCE, LAWNDALE AND P. O BOX 2229 18730 S W LM NGTON $729,863 05/30/06 85%
HAWTHOVE AT VARI QUS LOCATI ONS AVE STE 103 $72,546 10/ 10/ 06 °
COLD PLANE AND OVERLAY RAMPS CORONA, CA 92878-2229

(310) 609- 0264
HMLA WPCP
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07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,500,174 11/14/05 26%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $1, 186,643 11/23/05 47%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $372,565 10/ 30/ 07 0
G S1-10 0- (0E) 110 AND 5 SEPARATI ON I RVINE, CA 92614 (818) 637- 2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COMPANY MANNAA, HASSAN $3,583,780 10/04/05 42%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $656, 370 10/ 20/ 05 18%
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 -$75, 714 02/ 23/ 07 0
--() BRI DCE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286 SUSPENDED
HA22 WPCP
07- LA-110- 30. 2/ 32 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT MCKENZI E, DARRELL $528, 600 05/24/06 0%
07- 1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $0 06/ 06/ 06 0%
DRI VE OVERCROSSI NG TO GLENARM STREET $0 °
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506
(951) 736- 7600
HML WPCP
07-LA-118-9.9/13.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ORTI Z ASPHALT PAVI NG | NC SHEI K, HAKI M $417,000 05/08/06 64%
07-1Y8104 AT VARI QUS LOCATI ONS P O BOX 883 5160 HASKELL AVENUE $5, 748 05/ 26/ 06 1
COLD PLANE ASPHALT CONCRETE $0 09/19/06 0
COLTON CA 92324 (818) 788-3303
(909) 382- 2233
HMLA WPCP
07-LA-118-11.3/12.1 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPCLE JAVAL, ABDUL $593,580 02/24/06 98%
07-4K1204 AT LAUREL CANYON BOULEVARD P. O BOX 1632 13171 TELFAI R AVENUE, $593,580 03/14/06 100%
UNDERCRCSSI NG SUl TE 101 $97,200 09/ 22/ 06 °
SLOPE PAVI NG AND ERGSI ON CONTROL LAKE FOREST, CA 92609 09/ 28/ 06
(818) 364-2760
HA42 WPCP
07-LA-134-11.5/13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,307,978 12/01/05 12%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOAN & COUNTRY RD. 4TH FL 2090 FERN LANE $818, 794 12/ 09/ 05 61%
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $106, 828 09/ 25/ 09 0

--0)
SwWepp

ORANGE GROVE BOULEVARD OVER
PLANTI NG AND | RRI GATI ON

ORANGE, CA. 92868

(818) 637-2514
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07-LA-138-2.2/4.3 I'N LOS ANGELES COUNTY I N LANCASTER GRANI TE HARTANTO, H. $833,821 05/30/06 7%
07-1Y8204 FROM 1.5 KM EAST OF OLD RIDGE ROUTE P. O BOX 902500 45120 13TH STREET $850, 820 06/12/06 99%
ROAD TO 0.5 KM EAST OF 288TH STREET VEST $850, 820 09/ 29/ 06 0
ASPHALT RUBBER CHI P SEAL PALMDALE, CA 93590
(661) 726-0148
HMLA WPCP
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY I N PALMDALE AT TAFT ELECTRI C COMPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAIR AVE STE $0 08/30/06 0%
INSTALL MESSAGE SI GNS 101 $0 01/15/07 0
VENTURA CA 93006
(805) 642- 0121 (818) 364- 2760
HB1 WPCP
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVMPANY HORMXZI, | RAJ $4, 144,020 02/02/05 0%
07-127254 FROM 0.2 KM VWEST OF LONGVI EW ROAD TO P. O. BOX 902500 45120 13TH STREET $4,129,680 02/14/05 0%
3.0 KM VST OF 165TH STREET EAST VEST $1,080 03/15/07 °
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148 PLANT EST
HE13 SWPPP SATI S
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY HORMXZI, | RAJ $15,078,330 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $5, 156, 789 10/ 20/ 05 0%
ACNH- P138- (037) E LONGVI EWROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $954,585 06/ 25/08 °
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148
W DEN HI GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HB1L SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. WOODRUFF $812, 630 05/23/05 90%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 06/01/06 0
NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-4.0/4.8 I'N LOS ANGELES COUNTY I N SOUTH EL ALL AMERI CAN ASPHALT CHOU, M CHAEL $502, 660 05/ 30/ 06 47%
07-1Y5304 MONTE FROM RUSH STREET TO ROUTE 10 P O BOX 2229 12901 RAMONA BLVD $375,192 06/ 13/ 06 750
COLD PLANE ASPHALT CONCRETE $375,192 12/ 22/ 06 0
CORONA, CA 92878-2229 (626) 338-3430

HVL WPCP
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07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 53%
07- 244304 AT VARl OUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $1, 780,130 10/ 26/ 05 33%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SU TE C 107 $638,985 04/ 30/ 07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--0) (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 423,895 03/27/06 58%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $1, 936,121 04/12/06 37%
OVERCROSSI NG TO 0.2 KM NORTH OF SU TE C 107 $188, 255 04/ 30/ 07 0
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334-0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311 SWPPP
07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE CHOU, M CHAEL $659, 600 08/21/06 0%
07- 2324E4 LOCATI ONS 999 TOAN AND COUNTRY RD 4TH F 12901 E RAMONA BLVD $0 09/01/06 0%
REMOVE AND REPLACE DI SEASED TREES $0 07/17/08 0
ORANGE, CA 92868 (626) 338-3430
HA25 WPCP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1, 504,820 08/02/05 24%
07-172174 FROM SAN DI MVAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 275,062 08/11/05 849%
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 $15, 155 08/18/09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $1, 748,256 07/13/05 25%
07-1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1,554,513 07/28/05 88Y%
BERNARDI NO COUNTY LI NE #11 $42,421 07/ 08/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY I N LONG BEACH RSB GROUP, | NC. GALLARDO, SAM $406, 010 05/16/06 57%
07-250704 AT ROUTE 405 AND 710 SEPARATI ON 22865 LAKE FOREST DRI VE, #26 18730 S. WLM NGTON $157,587 05/31/06 399
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE., STE. 103 $157,587 11/ 30/ 06 0

H\VB

LAKE FOREST, CA 92630

(310) 609- 0264
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07-LA-405-9.4/0 I'N LOS ANGELES COUNTY I N CARSON FROMGRI FFI TH COMPANY PUNJABI, RAJ $1,728,899 08/24/06 0%
07- 188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOVFI ELD AVENUE 11229 SOUTH WOODRUFF $0 09/ 01/ 06 0%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE $0 0
W DEN OFF RAMP TO 3 LANES SANTA FE SPRI NGS, CA 90670
(562) 572-6230
HB1 SWPPP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $29,916,929 01/17/03 100%
07-1198W4 I NGLEWOOD, LOS ANCGELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $29, 906, 000 01/30/03 96%
ACNH- 405 - (032)N CI TY AT VAR QUS LOCATI ONS AVE. SU TE 103 $247,127 12/ 21/ 06 0
40-5 30- (2N HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
) (909) 886- 6823 90220
HB5 SWPPP
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OQUS BALFOUR BEATTY CONSTR. | NC. VENTOCI LLA, JOSE $115, 221,522 09/28/04 50%
07-1178WU4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $45, 776,854 10/ 06/ 04 40%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1, 958,874 04/13/09 0
40-5 30-(8NS)T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HB5 SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $33, 527,469 04/12/05 100%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $20, 840,529 04/ 26/ 05 62%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 585,404 02/01/07 °
40-5 30- (4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216- 7346
--0) W DEN EXI STI NG FREEVWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS PKB CONSTRUCTI ON | NC YADEGARI, SHAHRI AR $2,948,568 08/29/05 95%
07-226614 ANGELES AT VARI QUS LOCATI ONS P O BOX 661717 1200 SO SEPULVEDA $1, 866,900 09/14/05 63%
ACl M 405 - (046) E CGROSS SCOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $10, 338 05/15/07 0
--() ARCADI A CA 910661717 (310) 478-7970
(626) 301- 9897
HA42 SWPPP
07- LA-405-38.6/40.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW PONELL CONSTRUCTI ON PATEL, JAGDI SH $3,969, 897 06/21/05 100%
07-199624 0.3 KM SQUTH CF VENTURA BOULEVARD P. O. BOX 4406 5160 HASKELL AVENUE $3, 215,056 07/08/05 81%
UNDERCROSSI NG TO 0.1 KM SOQUTH OF ENCI NO, CA 91436 $165,241 09/ 26/ 07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303

ADD HOV LANE
HB5 SWPPP
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07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $24,791,802 03/02/05 63%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $17, 428,634 03/18/05 70%
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $575,957 04/ 27/ 06 0
40-5 30-(ON) SQUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
--0) REALI GN AND W DEN EXI STI NG H GHWAY (714) 835-4612
HE11 SWPPP
07-LA-405-/12.6 I'N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 16%
07- 244404 CARSON AND Sl GNAL HI LL FROM LOS 1792 KAl SER AVE. 11229 S. \DODRUFF $815, 687 11/23/05 6%
ACI M 405 - (929)E ANGELES AND ORANGE COUNTY LINE TO AVE. $77,531 06/30/09 0
--0) ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOMWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333
HA22 WPCP
07-LA-605-1.7/26 I'N LOS ANGELES COUNTY AT VAR OQUS AVERI CAN CI VI L CONSTRUCTORS JAHROM , REZA $12, 562,424 06/ 03/ 05 100%
07-212304 LOCATI ONS 3701 MALLARD DRI VE 11229 S. WOODRUFF $12, 639,940 06/ 17/05 100%
ACI M 605 -(928)E RESURFACE EXI STI NG PAVEMENT AVENUE $0 09/ 06/ 06 0
--(0) BENECI A, CA 94510 DOMNEY, CA 90241-5521 09/ 07/ 06
(562) 401-3333 COWPLETED
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 110,276 10/ 29/ 04 75%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $4, 429,071 11/16/04 87%
ACI M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $190, 030 12/ 04/ 06 °
--0) SOQUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOVNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY | N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $3,002,829 11/14/05 49%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $510,501 11/29/05 17%
ACNH 710 -(787)E SEPARATI ON NORWALK, CA 90650 $206, 805 06/ 01/ 07 °
--() I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSOD $3,037,844 08/05/04 45%
07-234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2, 785,861 08/19/04 89
ACNH P710- (011) E WARDL OW AVENUE STE 101 $9,318 10/ 20/ 08 0
--() H GHVWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TOS, CA 90703

(562) 860- 3085
HA25 SWPPP
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07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VAR OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSOD $19, 654,289 12/23/05 33%
07- 242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $4, 734,550 01/11/06 249
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SU TE 101 $790,560 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--() (916) 635-9370 (562) 860- 3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VAR OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264, 697 06/ 09/ 05 71%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $12, 246,129 06/17/05 78%
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $960, 177 02/ 14/ 07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531,144 12/02/05 26%
07- 201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $423,951 12/21/05 9%
RECONSTRUCT MAI NTENANCE STATI ON SUl TE C- 107 $86, 796 04/ 30/ 08 °
DOWNEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07- VEN- 1- 15. 0/ 15 I'N VENTURA COUNTY IN OXNARD FROM 0.1 BLO S CONSTRUCTI ON | NC $2, 090,556 08/ 09/06 0%
07-247204 KM WEST OF PLEASANT VALLEY ROAD P O BOX 672 $0 08/23/06 0%
OVERCROSSI NG TO ROUTE 1 $0 0
CONSTRUCT DRAI NAGE SYSTEM OXNARD CA 93030
(805) 656- 1432
HE12 SWPPP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GAWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475, 413 01/ 10/ 05 83%
PM 11.0 AT WOOD ROAD O T | N OXNARD BLVD. $0 04/30/06 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480- 4928 OVER RUN
HA- 23
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $60, 009, 888 04/ 04/ 06 7%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $7,580,255 04/17/06 13%
HP21- 6207- (036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $2,946,927 07/19/10 0
620-7 03-() ANGELES AVENUE UNDERCROSSI N SUN VALLEY CA 913531489
-0 W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247

HE13 SWPPP
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07- VEN- 23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY I NC  TOUTOUNCHI AN, MOHAMVAD $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH CF TI ERRA REJADA ROAD $0 01/14/07 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418
HMLA WPCP
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $1,512,181 05/03/05 69%
FAI LURES | NCLUDI NG POTHCLI NG, $0 08/23/06 0
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN- 23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07- 406204 SECTI ON OF VEN23 |'S JUST SOUTH OF 505 EAST THOUSAND OAKS BLVD. 1525 RANCHO CONEJO $366, 218 10/ 03/ 05 .y
SANTA CLARA RI VER & FILMORE DI R BLVD. STE. 102 $0 02/ 28/06 0
EMERCENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NACGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY I N THE LOS PADRES SUMVER CONSTRUCTI ON, I NC. DORRI, M KE $3,196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,889,382 01/09/05 90%
QJAI CTY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 07/20/06 °
DR S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/14/05 99
THE CAK IEWVILLAGE. DIR S BLVD., #102 $0 09/29/06 °
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAMAGED (805) 480- 4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-11.2/20.8 I'N VENTURA COUNTY I N AND NEAR QJAI NYE AND NELSON | NC TOUTOUNCHI AN, MOHAMVAD $1, 651,987 06/23/06 52%
07- 2Y3304 FROM ROUTE 150 TO CANON CREEK 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $246, 400 06/ 30/ 06 14%
RESURFACE ASPHALT CONCRETE BLVD., SU TE 103 $21,900 11/22/06 0

HVL

VENTURA CA 93003
(805) 654- 1682

(805) 480-4928
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07- VEN- 33-55. 8/0 IN VEN 33 AT PM 55.8 IN THE LOS SUWER CONSTRUCTI ON, | NC. DORRI, M KE $5, 085,000 06/10/05 99%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI P. O BOX 30 1525 RANCHO CONEJO $4, 260,002 09/01/05 849%
& 2 M SO OFSANTA BARBARA COUNTY BLVD., SU TE 103 $788, 404 10/ 20/ 06 0
LI NEf REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKVENT (805) 480-4928
HA23
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $679, 138 05/24/06 24%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $10, 699 06/ 06/ 06 204
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $10, 699 06/ 30/ 08 0
DOMNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
07-VEN-34-6.3/12.4 I'N VENTURA COUNTY I N AND NEAR OXNARD GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $1, 159,070 05/04/06 88%
07-1Y7404 AND CAMVARI LLO FROM RI CE AVENUE TO P O BOX 50085 $1, 137,838 05/ 15/06 95%
PLEASANT VALLEY ROAD $201,261 09/28/06 0
CCOLD PLANE ASPHALT CONCRETE WATSONVI LLE CA 95077 09/ 29/ 06
(831) 724-1011
HVLA WPCP
07- VEN- 101-22.0/ 26. 4 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $398, 390 02/ 24/ 06 92%
07- 4K1004 VARI QUS LOCATI ONS P O BOX 1632 1525 RANSHO CONEJO $360, 790 03/13/06 91%
SLOPE PAVI NG AND EROSI ON CONTROL BLVD., #102 $0 09/19/06 °
LAKE FOREST CA 92609 09/ 21/ 06
(949) 380- 9414 (805) 375-9247
HA42 SWPPP
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI , HOOSHANG $82, 044, 150 04/ 26/ 02 88%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $73, 035,560 05/02/02 88Y%
ACNH- QLO1- (005) E SPUR OVERHEAD BLVD. , SU TE 102 $1, 898,038 03/ 30/ 07 0
--() W DEN ROADWAY AND BRI DCGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07-VEN-101-31.5/31.5 ON AND BENEATH THE NB VEN- 101 FWY AND SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $735,000 07/03/06 0%
07-1X4304 THE ADJACENT MAI N STREET ON- RAMP AT  P. O BOX 1489 1525 RANCHO CONEJO $0 07/05/06 0%
PM 31.5 | NCI TY OF VENTURA NORTH OF BLVD. SUI TE 103 $0 07/30/ 06 0
VEN101/ 33 | NTCHNGDI R SUN VALLEY, CA 91353
REPAI R SI NKHOLE AND PAVEMENT DAMAGE (805) 480- 4928

HA23
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AND FROM PECK ROAD OVERCROS
I NSTALL THRI E BEAM BARRI ER

STANTON CA 90680
(714) 893- 0551

THOUSAND OAKS, CA 91320
(805) 480- 4928
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07- VEN-118-4.8/0 IN THE TOMN OF SATI COY NV OF CAMARI LLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/15/06 0
S| DESLOPE/ ROADBED DIR S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI ON ERCSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07-VEN-118-7.7/8.1 2 MLES WEST OF VEN 34/118 | NTERSECT NYE & NELSON, | NC. TOUTOUNCHI AN, MOHAMVAD $500, 000 10/ 04/05 100%
07-4L6004 IN SOM S I N VENTURA COUNTY TO REPAI R 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $152, 748 10/ 12/ 05 31%
UNDERCUT& COLLAPSED GUARDRAIL DUE TO BLVD., SU TE 102 $152, 748 10/ 30/ 06 0
STORM DAMAGE DIR' S VENTURA, CA 93003 THOUSAND QAKS, CA 91320
REBUI LD S| DESLOPE/ ROADBED (805) 480-4928 OVER RUN
HA- 23 SUPPORT/ GUARDRAI
07- VEN- 118-16. 0/ 17.9 I'N VENTURA COUNTY | N MOORPARK FROM SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 130, 765 05/ 26/ 06 63%
07-2Y3204 BUTTER CREEK RQOAD TO SPRI NG ROAD P O BOX 1489 1525 RANCHO BL\D., $1,011,179 06/ 06/ 06 93%
COLD PLANE ASPHALT CONCRETE SUI TE 103 $100, 090 11/14/06 °
SUN VALLEY CA 913531489
(818) 767- 8418 (805) 480-4928
HMLA WPCP
07- VEN- 118-23.8/30.5 I'N VENTURA COUNTY IN SIM VALLEY AT A AND R CONSTRUCTI ON CORP CHAVEZ, EFRAI M $412,800 06/22/06 58%
07-4G5804 VARI QUS LOCATI ONS 20282 VI A MEDI Cl 13171 TELFAI R AVENUE, $128, 725 06/ 29/ 06 31%
CONSTRUCT S| DEWALK AND RAMPS SUI TE 101 $61,371 11/ 14/06 0
NORTHRI DGE, CA 91326
(818) 364-2760
HA42 SWPPP
07- VEN-126-/13 I'N VENTURA COUNTY I N AND NEAR VENTURA SECURI TY PAVI NG COVPANY, TOUTOUNCHI AN, MOHAMVAD $6, 587,565 09/21/05 100%
07-244904 AND SANTA PAULA FROM ROUTE 101 AND P. 0. BOX 1489 1525 RANCHO CONEJO $7,608, 765 10/ 06/ 05 100%
ACNH- P126- (050) E 126 SEPARATI ON TO HALLOCK DRI VE BLVD., SU TE 103 $0 09/01/06 °
--() SLAB REPLACEMENT AND GRI NDI NG SUN VALLEY, CA 91353 THOUSAND QAKS, CA 91320 09/ 07/ 06
(805) 480- 4928 COVPLETED
HA22 WPCP
07- VEN-126-/13.1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3, 137,947 04/ 22/ 05 62%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $3, 057,575 05/06/05 979%
ACST- P126- (049) E SEPARATI ON TO TCDD BARRANCA BRI DGE BLVD, STE 103 $158, 103 02/ 28/ 07 0
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-VEN-150-8.7/0 1N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERING CO.  IRA, ALFRED  $1,388,494 09/26/05  11%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $9, 544 10/ 13/ 05 194
ACST- P150- (022) E REI NFORCED CONCRETE PI PES BLVD., SU TE 102 $5,350 12/07/06 0
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND OAKS, CA 91320
-0 (805) 480-4928
HA23 SWPPP
07- VEN- 150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OAK NYE AND NELSON | NC DORRI, M KE $469,099 06/16/06 55%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $81,432 06/ 22/ 06 17%
W DEN ROADWAY AND BRI DGE RAILS BLVD, SU TE 103 $81, 432 11/07/06 0
VENTURA CA 93003
(805) 654- 1682 (805) 480-4929
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99%
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/01/07 °
--0) RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150- 22.5/23. 5 BETVEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $3,200,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPORT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $1, 715,060 10/ 02/ 05 549
POST M LES: BLVD. STE 103 $218,297 10/ 27/ 06 0
22.52,22.59,22.62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DIRS E (805) 480-4928 OVER RUN
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE
PROTECT
07- VEN- 150-/30. 5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI S ALLI ANCE CONTRACTI NG, | NC. DORRI, M KE $8,985, 000 08/04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 CRANADA STREET, STE. C 1525 RANCHO CONEJO $7,967,671 08/ 04/05 100%
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $531, 566 10/ 20/ 06 0
F. A CONTRACT CAVARI LLO, CA 93010 THOUSAND QAKS, CA 91320
REBUI LD SECTI ON CF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23
07- VEN- 150-/13. 4 RE DEBRI S FROM VEN150 TO VEN33 LARRY THOWVPSON CONSTRUCTI ON CCODORRI, M KE $2,510,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $2, 009, 448 01/06/05 80%
CLEAR STORM DEBRI'S FROM | N QUTLETS BLVD., #102 $0 08/31/06 0
FLOALNS QJAI, CA 93023 THOUSAND OAKS, CA 91320
(805) 480-4928 OVER RUN
HA23

Totals: Authorized Final Amt: $975, 119, 501 Completed to Date: $536, 983, 423  wWork ThisMonth: $36, 038, 840




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-1.0/1 07-231504
07-LA-1-3.4/3.5 07- 4K6804
07-LA-1-5.6/5.6 07- 4K6904
07-LA-1-6.8/9.2 07-1Y5604
07-LA-1-7.1/30.7 07-1190E4
07-LA-1-9.9/0 07-1190F4
07-LA-1-14.8/14.8 07-4L3004
07- LA-1-27.4/30.9 07-1660U4
07-LA-2-24.4/82.3 07-214204
07-LA-5-2.0/0 07-214604
07-LA-5-13.9/41 07-2324A4
07-LA-5-15.9/17.1 07-232604
07-LA-5-16.9/28.7 07-193104
07-LA-5-28.1/28.6 07-0510C4
07-LA-5-39.4/45.6 07-122004
07-LA-5-42.6/88.6 07- 1X3804
07- LA-5-82.0/85 07-1X5004
07-LA-5-85.6/86.5 07-1P1504
07- LA-5-65.4/65.9 07-4L0404
07-LA-5-/61 07-1X4404
07-LA-10-2.1/14.1 07-244504

07-LA-10-5.3/42.3 07-2324C4
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Cnty Rt Pm
07-LA-10-5.8/6.7

07- LA- 10- 14. 5/ 15.
07- LA- 10- 14. 8/ 48.
07- LA- 10- 23. 4/ 26.
07- LA- 10- 30. 8/ 31.
07- LA- 10- 33. 6/ 34.

07-LA-10-/.6
07-LA-10-/.1
07-LA-14-35.3/0

07- LA- 14- 35. 8/ 43.
07- LA- 14-54. 5/ 60.

07-LA-23-/8.9
07-LA-27-4.1/4.6
07-LA-27-7.0/0
07-LA-27-19.9/20
07-LA-27-/10.6
07-LA-27-/11.1
07-LA-39-22.5/0
07-LA-47-.8/2
07-LA-47-2.1/2.1
07-LA-47-/1.9
07-LA-47-/.9

w W A~ W W

Statement of Ongoing Contracts - Index

Contract

07-242004
07-222204
07- 205004
07-1Y8904
07- 008704
07- ON9704
07- 250804
07-4K4304
07-4E2404
07-194104
07- 125204
07- 184904
07- 0P6804
07-4L5904
07-4J0704
07-4K8104
07-2074U4
07-4Gr7004
07-1Y7104
07-1Y9604
07- 129954
07- 179904

Page
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Cnty Rt Pm

07-LA-60-.5/.7

07- LA-60-19.5/23.9
07-LA-60-29.4/0
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9

07- LA-101-.6/10.4
07-LA-101-1.8/27.4
07-LA-101-3.9/4.1
07- LA-101-7.5/12
07-LA-101-11.7/25.8
07- LA-101-17.5/20
07- LA-101-25.3/38.2
07- LA-101-33.7/33.7
07-LA-103-1.2/1.3

Statement of Ongoing Contracts - Index

Contract

07-2Y0004
07- 244604
07-201704
07- 206804
07-1257U4
07-226714
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07- 180004
07- 002964
07-1199U4
07-232304
07-2324G4
07- 436904
07- 244804
07-218504
07- 0616A4
07-120884
07- 4K3804
07-2Y3804

Page

© O O O O O 00 0 0 o

[ S S N ol e i e e e
P P B R B P O O O O O O



Cnty Rt Pm
07-LA-103-/1.6

07- LA-105-/18. 2
07- LA-105-/0
07-LA-107-.9/3.6
07-LA-110-8.9/8.9
07- LA-110-11.1/13

07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.

07- LA-110- 30. 2/ 32

07-LA-118-9.9/13.3
07- LA-118-11. 3/ 12.

07- LA-134-11.5/13
07-LA-138-2.2/4.3

07- LA- 138-43. 4/ 47.
07- LA- 138-60. 2/ 61.
07- LA-138-61. 5/ 63.

07-LA-164-2.0/0
07-LA-164-4.0/4.8

07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.
07- LA- 210- 24. 0/ 45.
07- LA- 210- 46. 2/ 49.

1

w K 00 O

Statement of Ongoing Contracts - Index

Contract

07-2Y0504
07-1Y9304
07-214804
07-4J9904
07-251404
07-2Y3604
07- 243504
07- 4G3004
07-1Y1504
07-1Y8104
07-4K1204
07- 182604
07-1Y8204
07-4L8204
07-127254
07- 127264
07-4L2104
07-1Y5304
07- 244304
07- 224404
07- 2324E4
07-172174

Page
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13
13
13
14
14
14
14
14
14
15
15
15
15
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07- LA-210-49. 3/ 52.

07-LA-405-7.5/7.5
07-LA-405-9.4/0
07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07-LA-405-/12.6
07- LA-605-1. 7/ 26
07- LA- 605- 14. 6/ 15.
07-LA-710-6.8/9.4
07-LA-710-6.8/9.1
07- LA-710-17. 3/ 26.
07- LA-710- 18. 4/ 26.
07- LA-5707-/0

07- VEN- 1- 15. 0/ 15
07- VEN-1-/11

07- VEN-23-3.7/10.4
07- VEN-23-5.2/24.1
07- VEN-23-3.5/11. 4

A N P N O b

Statement of Ongoing Contracts - Index

Contract

07- 1264F4
07- 250704
07- 188804
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07- 244404
07-212304
07- 040104
07-120934
07- 234904
07- 242604
07- 244704
07-201604
07-247204
07- 4K8304
07-1Y7704
07- 4L4004
07- 115454
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19
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07- VEN- 23-/23. 6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-11. 2/ 20. 8
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-6.3/12. 4
07- VEN- 101- 22. 0/ 26.
07- VEN- 101- 22. 0/ 24
07- VEN- 101- 31. 5/ 31.
07- VEN-118-4.8/0
07-VEN-118-7.7/8.1
07- VEN-118-16. 0/ 17.
07- VEN- 118- 23. 8/ 30.
07- VEN- 126-/ 13

07- VEN-126-/13. 1
07- VEN-150-8.7/0
07- VEN- 150- 11. 0/ 11
07- VEN- 150- 15. 0/ 23.
07- VEN- 150- 22. 5/ 23.
07- VEN- 150-/30. 5
07- VEN- 150-/13. 4

Statement of Ongoing Contracts - Index

Contract

07-4L6204
07- 4K7604
07- 4K6304
07-2Y3304
07-4L3404
07-2324F4
07-1Y7404
07- 4K1004
07-0607U4
07-1X4304
07-4L6104
07-4L6004
07-2Y3204
07- 436804
07- 244904
07-237204
07- 4G5204
07-1189C4
07-105484
07-4L2404
07-4L2304
07- 4K7804
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

07

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H G-MAY

Bid + CCO
$120, 037, 190
$495, 503, 804

$98, 100, 343
$170, 889, 080
$90, 589, 084
$975, 119, 501

Work Comp
$54, 844, 476
$291, 060, 397
$67, 532, 359
$85, 774, 264
$37,771, 928
$536, 983, 423

Statement of Ongoing Contracts -Summary

District

07

Work completed this Period:

$21, 587, 887

$21, 587, 887

Work Completed ThisPeriod
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